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BEFORE THE ARIZONA CORPORATION COMMISSION

In the Matter of THE APPLICATION OF DOCKET NO. W-02065A-07-0313
WILHOIT WATER COMPANY, INC. ON
BEHALF OF ITS BLUE HILLS NO. 3
SYSTEM FOR A PERMANENT RATE
INCREASE

In the Matter of WILHOIT WATER DOCKET NO. W-02065A-08-0139

COMPANY, INC. ON BEHALF OF ITS
BLUE HILLS NO. 3 SYSTEM FOR

APPROVAL OF A FINANCING
APPLICATION. DECISION NO. 70658

COMPLIANCE TO A DECISION

Decision No. 70658 ordered the Company to file an ADEQ “APPROVAL OF
CONSTRUCTION” for the arsenic treatment system by December 31, 2009. The
Company is requesting an extension of time until August 1, 2010 to file the ADEQ
“APPROVAL OF CONSTRUCTION.”

The Company only recently received notice that our application to obtain a loan
from the Water Infrastructure Finance Authority (WIFA) had been approved. That loan
has not yet closed and without the loan the Company does not have the resources to
contract for the design and construction the arsenic treatment system. The WIFA loan
should close before the end of the year and the Company will contract with a firm to
design and construct the arsenic treatment system at that time.

In addition, based on submittal of plans to construct new storage capacity for a

related system, the Company is uncertain of ADEQ’s ability to review and approve plans

é;f?




1 in a timely fashion. The Company’s sister company, Dells Water, submitted plans to

2 ADEQ on August 21, 2009 and have not yet received an ATC for the new storage

3 capacity.
4 Because of the delay in obtaining financing and the uncertainty of the ADEQ
5 review process, the Company respectfully requests an extension of time to file the ATC

6 until August 1, 2010.

7
8 DATED this 11" day of December, 2009.
9
10
MARTIN & BELL, L.L.C.
11
12 By

Dopgl . Martin
13 365Fast Coronado Road, Suite 200
Phoenix, Arizona 85004

14 Attorneys for Wilhoit Water Company, Inc.

15
16

17

18 ORIGINAL filed with ct%pies
mailed/delivered this 11 day
19 of December, 2009 to:

| 20 Janice Alward, Chief Counsel

Legal Division

21 ARIZONA CORPORATION COMMISSION
1200 West Washington Street

oy Phoenix, AZ 85007

23 Steve Olea, Director

Utilities Division

24 ARIZONA CORPORATION COMMISSION
1200 West Washington Street

25 Phoenix, AZ 85007
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Compliance Section

Arizona Corporation Commission
1200 West Washington

Phoenix, AZ 85007




